
State of California Department of Transportation Page 1
08/20/18 Statement of Ongoing Contracts as of 09/04/18

06District

06-FRE-5-15.8/62.3

06-FRE-5-/10

06-FRE-33-10.7/11.3

06-FRE-41-22.8/23.7

06-FRE-41-22.8/23.6

06-FRE-41-23.0/30.4

Fed Aid

HM1

HM1

HM1

HM1

Pgm Code

ON FRE 5, AT 16 BRIDGES, FROM 1  MILE

N OF THE RTE 5/198 JCT TO 3.9 MILES S

OF THE FRE/MER CO LINE

IN FRESNO COUNTY FROM KINGS/FRESNO CO

LINE TO 0.9 MILES SOUTH OF EL DORADO

AVENUE OC

IN FRESNO COUNTY NEAR HURON AT

VARIOUS LOCATIONS

IN FRESNO COUNTY IN FRESNO ROUTE 41

SOUTH BOUND FROM M STREET UC TO

TULARE AVENUE OC

ON FRE 41, 168, AND 180 AT 28 BRIDGES

IN FRESNO COUNTY IN FRESNO FROM O

STREET UNDERCROSSING TO HERNDON  AVE

UNDERCROSSING

Description 

OVERLAYS, JOINT SEALS, APPROACH

DIGOUTS & RHMA TYPE O OVERLAY

BOUNDED WEARING COURSE, RHMA,

CONSTRUCT AUXILIARY LANE

CONCRETE OVERLAY/JOINT & DECK SEALS

PCC GRIND & INSTALL JOINT SEALS

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

TELFER PAVEMENT TECHNOLOGIES,

LLC

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

Contractor

IRVINE  CA 92606

MCCLELLAN CA 95652

MCCLELLAN CA 95652

FRESNO  CA 93706

TEMPE  AZ 85282

RANCHO CUCAMONGA  CA 91730

(949)252-0441

(916)383-1756

(916)383-1756

(559)441-5700

(602)437-1711

(909)944-1037

DADAWALLA, DIN

DADWALLA,DIN

DADAWALLA, DIN

MARK MENGONI

Resident
Engineer

(559)417-5927

(559)417-5927

(559)417-5927

(559)243-3543

 

 

 $2,746,747

 $4,037,544

 $3,388,000

 $2,675,475

 $2,393,393

 $1,778,310

Bid + CCOs

 $3,637,033

 $4,089,407

 $3,122,435

 $2,554,428

 $0

 $0

Comp To  date

 $0

 $1,452,300

 $3,122,435

 $265,138

 $0

 $0

This Month

03/06/18

04/18/18

05/10/18

01/10/18

06/01/18

06/06/18

Awarded

03/27/18

05/16/18

05/29/18

02/02/18

07/09/18

06/25/18

Approved

08/10/18

08/24/18

08/24/18

08/23/18

Est Comp

 100%

 93%

 84%

 86%

 0%

 0%

%Time

 100%

 96%

 91%

 92%

 0%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

06-0U9804

06-0V5004

06-0V1704

06-0T3204

06-0V4704

06-0W7704

Contract 

  

ACIM- 005-(150)E

ACST-X019-(031)E

  

  

ACNH-P041-(139)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

4522 PARKER AVE BLDG700 STE35

4522 PARKER AVE BLDG700 STE35

2716 S. GRANITE COURT

1310 W. 23RD STREET

10641 FULTON COURT

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO CA 93726

Accepted

08/13/18

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/18 Statement of Ongoing Contracts as of 09/04/18

06District

06-FRE-41-29.3/33.4

06-FRE-41-31.6/0

06-FRE-41-33.1/33.4

06-FRE-63-2.0/4

06-FRE-99-.4/30.5

06-FRE-99-16.0/0

Fed Aid

HA21

HM1

HM1

HB4N

Pgm Code

IN FRESNO AND MADERA COUNTIES ON

ROUTE 41 AT VARIOUS LOCATIONS

IN FRESNO AT ROUTE 41 SOUTHBOUND ON-

RAMP FROM EASTBOUND FRIANT ROAD

ON ROUTE OLD ROUTE 41 BETWEEN PM

33.3/33.4 (FRESNO COUNTY) AND PM

0.0/0.2 (MADERA COUNTY)

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

ON FRE/MAD 99, AT 18 BRIDGES, IN FRE

CO FROM 0.4 MILES N OF THE FRE/TUL CO

LINE TO 1.1 MILES S OF THE FRE/MAD CO

LINE AND IN MAD C

IN FRESNO COUNTY ON ROUTE 99 FROM 0.4

MI N OF CHESTNUT AVE OC TO 0.4 MI S

OF SOUTH CALWA OH

Description 

CONSTRUCT STAMPED COMCRETE

CONSTRUCT CONCRETE GUARDRAIL

BRIDGE SEISMIC RETROFIT

DIGOUTS/MILL & REPLACE WTIH RHMA

BRIDGE DECK OVERLAYS & JOINT SEALS

WIDEN RAMP & INSTALL TRAFFIC SIGNAL

Type Of Work

EMMETT'S EXCAVATION, INC.

SECURITY PAVING COMPANY, INC.

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MYERS & SONS CONSTRUCTION, LLC

DAWSON-MAULDIN

CONSTRUCTION,INC.

Contractor

FRESNO  CA 93727

SYLMAR  CA 91342

RANCHO CORDOVA  CA 95742

FRESNO  CA 93706

SACRAMENTO  CA 95834

HUNTINGTON BEACH  CA 92615

(559)347-9188

(818)362-9200

(916)852-5530

(559)441-5721

(916)283-9950

(714)378-1533

CARY CRUZ

MARK MENGONI

MARK MENGONI

MOHAMMAD SAMIMI

Resident
Engineer

(559)243-3881

(559)243-3543

(559)243-3543

(559)243-3814

 

 

 $2,723,606

 $498,912

 $4,635,572

 $1,895,038

 $5,561,053

 $1,080,918

Bid + CCOs

 $2,522,083

 $125,349

 $3,348,733

 $1,810,682

 $0

 $0

Comp To  date

 $0

 $125,349

 $27,845

 $0

 $0

 $0

This Month

05/11/17

05/25/18

10/13/16

02/06/18

06/11/18

05/30/18

Awarded

05/30/17

06/14/18

11/03/16

02/21/18

07/16/18

06/25/18

Approved

05/22/18

09/19/18

04/02/19

07/02/18

Est Comp

 96%

 45%

 39%

 100%

 0%

 0%

%Time

 92%

 25%

 72%

 100%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-0Q6304

06-0V2704

06-0N9904

06-0V2104

06-0V4604

06-0V5604

Contract 

NHP-000C-(436)E

SNHG-P041-(137)E

NHP-P041-(599)E

  

  

ACNH-P099-(619)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6207 EAST CLINTON AVE

13170 TELFAIR AVENUE

11315 SUNRISE GOLD CIR. #A

2716 S. GRANITE COURT

4600 NORTHGATE BLVD., STE 100

P.O. BOX 8397

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

08/28/18

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

06District

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-180-36.2/38.7

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

Fed Aid

HM1

HB4N

HM1

HB4N

HE14

Pgm Code

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM VENTURA  AVENUE

OVERCROSSING TO AVENUE 7

OVERCROSSING

ON ROUTE 99 IN FRESNO COUNTY  BETWEEN

BELMONT AVENUE OC AND SHAW AVENUE OC

IN THE CITY OF FRESNO, ON ROUTE 99

FROM CLINTON AVENUE TO ASHLAN AVENUE

ON ROUTE 180, IN FRESNO COUNTY

BETWEEN JAMES ROAD AND LAKE AVENUE

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

NEAR CENTERVILLE AND MINKLER, FROM

WEST OF SMITH AVENUE TO EAST OF

FRANKWOOD AVENUE

Description 

RHMA-OPEN GRADED (BWC) OVERLAY

INSTALL RAMP METERING AT VARIOUS

ROUTE 99 REALIGNMENT

ADD PASSING LANES MENDOTA PASSING

FREEWAY LANDSCAPING

2C TO 4E ON NEW ALIGNMENT KINGS

Type Of Work

GRIFFITH COMPANY

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION,

INC.

SECURITY PAVING COMPANY, INC.

Contractor

BAKERSFIELD  CA 93308

SYLMAR  CA 91342

WATSONVILLE CA 95077

ROSEVILLE  CA 95661

HERCULES  CA 94547

SYLMAR  CA 91342

(661)392-6640

(818)362-9200

(559)441-5700

(916)757-6400

(510)741-9226

(818)362-9200

CARY CRUZ

MCGUIRE, TIM

KIMURA, JUSTIN

HAIDAR HADDADIN

HADDADIN, HAIDAR

Resident
Engineer

(559)243-3881

(559)259-2081

(559)246-9536

 

(559)897-7223

(559)243-3856

 $5,389,672

 $4,090,349

 $134,316,723

 $5,236,705

 $4,058,312

 $54,305,311

Bid + CCOs

 $4,263,884

 $3,125,321

 $118,506,721

 $3,835,969

 $3,822,369

 $20,673,976

Comp To  date

 $1,358,424

 $0

 $843,762

 $0

 $4,966

 $1,240,387

This Month

03/06/18

08/08/17

06/30/16

08/07/17

03/19/15

04/05/17

Awarded

03/19/18

08/29/17

07/25/16

08/29/17

06/22/15

04/26/17

Approved

09/11/18

10/04/19

01/10/19

06/20/18

10/15/19

09/30/18

Est Comp

 62%

 18%

 81%

 100%

 32%

 50%

%Time

 79%

 74%

 87%

 73%

 94%

 38%

% Work 

 

 

 

OVER RUN

 

 

Message

06-0W2504

06-0K2904

06-2HT104

06-463804

06-0Q2104

06-342534

Contract 

  

ACNH-P099-(613)E

  

  

  

ACNH-S180-(059)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVENUE

13170 TELFAIR AVENUE

PO BOX 50085

400 SUNRISE AVE. SUITE 300

726 ALFRED NOBEL DRIVE

13170 TELFAIR AVE

3240 N. MILLBROOK

2750 N PARKWAY DRIVE

2750 N. PARKWAY DRIVE

3240 N.MILLBROOK

3240 N. MILLBROOK AVE

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

06District

06-FRE-198-3.3/0

06-KER-0-/0

06-KER-5-54.1/0

06-KER-5-/87

06-KER-14-58.3/62.3

06-KER-46-30.5/33.5

Fed Aid

HA23

HA26

HE13

Pgm Code

IN FRESNO COUNTY NEAR COALINGA AT

VARIOUS LOCATIONS FROM FRAME LANE TO

FIRESTONE AVENUE

IN KERN, KINGS AND FRESNO COUNTIES AT

VARIOUS LOCATIONS ON ROUTES 5, 46,

58, 99, 178 AND 204

IN KERN COUNTY AT THE BUTTONWILLOW

SAFETY ROADSIDE REST AREA

IN KERN COUNTY ON ROUTE 5 AT  VARIOUS

LOCATIONS

NEAR RIDGECREST, ON ROUTE 14 FROM 0.5

MILE NORTH OF THE ROUTE 178

WEST/ROUTE 14 INTERSECTION TO 1.7

MILES NORTH OF THE ROUTE 178 

ON STATE ROUTE 46, FROM THE

INTERSECTION OF LOST HILLS ROAD TO

0.9 MILES EAST OF THE INTERSTATE 5

INTERCHANGE

Description 

2 IN HMA-TYPE A & RHMA TYPE G

WIRE THEFT RESTORATION

UPGRADE WATER AND WASTE WATER

REMOVE AND PLACE 6" TRAFFIC STRIPE

CONVERT EXISTING 2-LANE TO 4-LANE

2-LN CONVENTIONAL HIGHWAY TO 4-LN

Type Of Work

PAPICH CONSTRUCTION CO., INC.

STURGEON ELECTRIC CALIFORNIA,

LLC.

MERCER FRASER COMPANY

MYERS AND SONS CONSTRUCTION,

LP

GRANITE CONSTRUCTION CO.

SECURITY PAVING COMPANY, INC.

Contractor

ARROYO GRANDE, CA 93420

CHINO  CA 91710

EUREKA  CA 95502

SACRAMENTO  CA 95834

WATSONVILLE  CA 95076

SYLMAR  CA 91342

(805)473-3016

(909)536-8693

(707)443-6371

(916)283-9972

(831)724-1011

(818)362-9200

HAROLDSEN, BRENT

AMARJIT DHALIWAL

SAM DHALIWAL

SAM DHALIWAL

AMARJIT DHALIWAL

Resident
Engineer

(559)243-3852

(661)391-4766

 

(661)391-4741

(661)391-4742

(661)391-4766

 $4,392,019

 $12,146,706

 $2,369,350

 $3,369,430

 $22,257,709

 $25,480,236

Bid + CCOs

 $3,967,146

 $7,658,417

 $0

 $2,964,375

 $21,438,227

 $4,892,331

Comp To  date

 $1,446,373

 $534,040

 $0

 $855,021

 $444,812

 $825,017

This Month

03/06/18

08/08/17

06/22/18

03/19/18

03/14/17

01/11/18

Awarded

04/03/18

08/29/17

07/17/18

04/03/18

04/06/17

02/02/18

Approved

08/23/18

03/01/19

08/29/18

09/04/18

03/11/20

Est Comp

 84%

 62%

 0%

 98%

 97%

 21%

%Time

 90%

 63%

 0%

 88%

 96%

 19%

% Work 

 

 

 

 

 

 

Message

06-0W7304

06-0S6104

06-0Q6204

06-0X4604

06-457114

06-442544

Contract 

  

  

ACIM- 005-(198)E

  

CSTP-X029-(126)E

PLUL-6206-(021)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

398 SUNRISE TERRACE

13501 BENSON AVE

PO BOX 1006

4600 NORTHGATE BLVD STE 100

580 WEST BEACH ST

13170 TELFAIR AVENUE

3240 N. MILLBROOK

AVENUE

1824 NORRIS RD.

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

FRESNO, CA 93726

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
08/20/18 Statement of Ongoing Contracts as of 09/04/18

06District

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

06-KER-65-1.6/25.2

06-KER-99-.3/15.9

06-KER-99-10.5/20.5

Fed Aid

HA21

HA22

HA22

HB1

HB4N

HA22

Pgm Code

IN KERN COUNTY ON SR 46 NEAR WASCO AT

SR 46/99 SEPARATION BRIDGE

IN BAKERSFIELD FROM ROUTE 58/99

SEPARATION TO COTTONWOOD ROAD

IN BAKERSFIELD FROM COTTONWOOD RD.

UNDERCROSSING TO 0.3 MILES EAST OF

RTE 58/184 SEPARATION

IN KERN COUNTY NEAR OF BAKERSFIELD

FROM IMPERIAL STREET TO THE COUNTY

LINE ROAD

STATE ROUTE 99 IN KERN COUNTY, PM

0.3/15.9, PM 21.8/57.3

NEAR BAKERSFIELD FROM 1.2 MI. NORTH

OF HERRING RD. OC TO PACHECO RD.

Description 

BRIDGE REPLACEMENT

ROADWAY REHABILITATION (3R)

PAVEMENT REHABILITATION (2R)

INSTALL CENTERLINE AND SHOULDER

INSTALL VEHICLE DETECTION SYSTEMS

2R PAVEMENT REHABLILITATION

Type Of Work

SEMA CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

SECURITY PAVING COMPANY, INC.

STERNDAHL ENTERPRISES INC.

A-C ELECTRIC COMPANY

SECURITY PAVING COMPANY, INC.

Contractor

IRVINE  CA 92618

SYLMAR  CA 91342

SYLMAR  CA 91342

SUN VALLEY  CA 91352

BAKERSFIELD CA 93308

SYLMAR  CA 91342

(949)470-0500

(818)362-9200

(818)362-9200

(818)834-8199

(661)410-5368

(818)362-9200

HISHAM ALNATOUR

CLAY LOMAX

SAM DHALIWAL

MOHAMMAD SAMIMI

SAM DHALIWAL

Resident
Engineer

(661)391-4747

 

(661)391-4767

(661)391-4742

(559)243-3814

(661)391-4742

 $14,899,502

 $22,008,254

 $32,911,764

 $506,045

 $977,120

 $16,686,218

Bid + CCOs

 $10,303,157

 $0

 $7,667,637

 $438,731

 $928,052

 $6,920,310

Comp To  date

 $1,203,736

 $0

 $2,910,198

 $0

 $0

 $1,094,647

This Month

05/05/17

05/01/18

12/29/17

01/29/18

06/30/17

10/02/17

Awarded

05/30/17

05/29/18

02/02/18

03/05/18

07/31/17

10/27/17

Approved

03/29/19

04/03/19

08/02/18

08/01/18

03/15/19

Est Comp

 51%

 0%

 40%

 100%

 100%

 39%

%Time

 68%

 0%

 23%

 100%

 100%

 41%

% Work 

 

 

 

COMPLETED

COMPLETED

 

Message

06-0K4604

06-0G8514

06-0S4704

06-0U9904

06-0S6204

06-0R1404

Contract 

ACNH-X029-(129)E

ACNH-P058-(128)E

ACNH-P058-(126)E

SNHG-P065-(110)E

ACNH-P099-(612)E

ACNH-P099-(614)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

320 GODDARD WAY SUITE 150

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

11861 BRANFORD ST.

2921 HANGAR WAY

13170 TELFAIR AVENUE

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

3240 N. MILLBROOK AVE

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD,CA 93308

FRESNO, CA 93726

BAKERSFIELD,CA 93308

Accepted

08/03/18

08/01/18

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

06District

06-KER-99-23.6/24.1

06-KER-99-26.8/0

06-KER-99-49.3/57.6

06-KER-99-/57.5

06-KER-155-1.1/1.9

06-KER-184-4.0/7.6

Fed Aid

HB1

HA21

HM1

HB1

HM1

Pgm Code

IN KERN COUNTY IN BAKERSFIELD FROM

BRUNDAGE LANE OVERCROSSING TO PALM

AVENUE AND AT ROUTE 58/99/178

SEPARATION

IN KERN COUNTY IN BAKERSFIELD ON

ROUTE 99 AT AIRPORT DRIVEG AND AT

OVERCROSSING AND ON ROUTE 178 AT

GOLDEN STATE AVENUE SEPARATION

IN KERN AND TULARE COUNTIES ON ROUTE

99 FROM SHERWOOD AVE OC TO AVE 0 OC &

ON ROUTE 190 FROM 0.1 MILE EAST OF

ROAD 232 TO 0.2 MILE

IN KERN COUNTY ON ROUTE 99 AT VARIOUS

LOCATIONS

NEAR DELANO AT BROWNING ROAD  TO 0.4

MILE EAST OF BROWNING ROAD

IN KERN COUNTY ON ROUTE 184 FROM_

PANAMA LANE TO DI MILLER DRIVE AND ON

ROUTE 223 FROM ST THOMAS STREET TO

ROUTE 58

Description 

INSTALL HIGHWAY LIGHTING

SEISMIC RESTORATION

BOUNDED WEARING COURSE, RHMA&TYPE 0

REMOVE & PLACE 6" THERMAL STRIPE

INTERESECTION IMPROVEMENTS

COLD PLANE, REPAIR PAVEMENT

Type Of Work

STURGEON ELECTRIC CALIFORNIA,

LLC

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRIFFITH COMPANY

STERNDAHL ENTERPRISES INC.

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION CO.

Contractor

CHINO  CA 91710

VACAVILLE  CA 95688

BAKERSFIELD  CA 93308

SUN VALLEY  CA 91352

WATSONVILLE  CA 95076

BAKERSFIELD  CA 93308

(909)591-0000

(707)455-7033

(661)392-6640

(818)834-8199

(831)724-1011

(661)399-3361

CLAY LOMAX

MARTINEZ BLAS

AMARJIT DHALIWAL

SAM DHALIWAL

Resident
Engineer

 

(661)391-4767

(559)651-8321

 

(661)391-4766

(661)391-4742

 $474,499

 $2,339,207

 $4,498,986

 $4,167,440

 $2,632,052

 $3,509,256

Bid + CCOs

 $0

 $2,303,033

 $2,566,887

 $0

 $2,557,199

 $371,913

Comp To  date

 $0

 $4,763

 $737,131

 $0

 $2,539

 $371,913

This Month

07/26/18

09/30/16

01/16/18

03/19/18

03/15/17

05/30/18

Awarded

08/20/18

11/03/16

02/02/18

04/11/18

04/06/17

06/25/18

Approved

08/21/18

09/11/18

11/08/18

10/09/18

Est Comp

 0%

 100%

 56%

 0%

 52%

 24%

%Time

 0%

 98%

 55%

 0%

 96%

 11%

% Work 

 

 

 

 

 

 

Message

06-0S4504

06-0K8104

06-0V1804

06-0X4804

06-0P2904

06-0V2004

Contract 

  

ACNH-PX02-(125)E

  

  

SSTG-S155-(005)E

ACST-X029-(139)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13501 BENSON AVE

4950 ALLISON PARKWAY, SUITE A

1128 CARRIER PARKWAY AVENUE

11861 BRANFORD ST.

585 WEST BEACH STREET

3005 JAMES ROAD

1824 NORRIS RD

8530 W ROOSEVELT AVE

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93312

VISALIA CA 93291

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

06District

06-KIN-5-9.0/26.7

06-KIN-5-/9

06-KIN-41-8.1/16

06-KIN-41-34.4/35

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

Fed Aid

HA22

HB1

HA25

HE11

Pgm Code

IN KINGS AND FRESNO COUNTIES ON

ROUTE 5 AT VARIOUS LOCATIONS

IN KINGS COUNTY FROM KERN COUNTY LINE

TO 0.9 MILES SOUTH OF EQUIPMENT

UNDERCROSSING

IN KINGS COUNTY FROM ROUTE 33 TO

FRESNO COUNTY LINE AT VARIOUS

LOCATIONS

IN KINGS COUNTY NEAR STRATFORD AT

KANSAS AVENUE

ON ROUTE 41 IN KINGS COUNTY AT BUSH

STREET INTERCHANGE BUSH STREET

U.C._________________

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

Description 

6" THERMAL TRAFFIC STRIPE

PAVEMENT REHABILITATION (2R)

CONSTRUCT CENTER LINE AND SHOULDER

INTERSECTION IMPROVEMENTS

LANDSCAPE ARCHITECTURE PLANTING

LANDSCAPING AND PLANT ESTABLISHMENT

Type Of Work

SAFETY STRIPING SERVICE, INC.

GRANITE CONSTRUCTION COMPANY

AVISON CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

BORTOLUSSI & WATKIN, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

GOSHEN CA 93227

FRESNO  CA 93706

MADERA  CA 93636

FRESNO  CA 93706

SAN RAFAEL  CA 94901

HERCULES CA 94547

(559)651-1022

(559)441-5721

(559)431-0317

(559)441-5700

(415)453-4675

(510)741-9226

DADAWALLA, DIM

GANDRATHI, SUNIL

HAROLDSEN, BRENT

HAROLDSEN, BRENT

MOHAMMAD SAMIMI

Resident
Engineer

(559)417-5927

(559)999-5733

(559)243-3852

(559)243-3852

 

(559)250-6305

 $1,192,287

 $18,413,811

 $2,917,270

 $1,494,555

 $539,251

 $675,962

Bid + CCOs

 $890,583

 $16,801,888

 $0

 $0

 $418,604

 $699,684

Comp To  date

 $0

 $4,129,676

 $0

 $0

 $3,808

 $6,343

This Month

03/22/18

02/22/18

05/10/18

05/30/18

05/30/17

01/02/15

Awarded

04/03/18

03/19/18

05/31/18

06/25/18

06/22/17

01/26/15

Approved

07/27/18

10/25/18

10/23/18

02/23/21

12/31/18

Est Comp

 100%

 64%

 0%

 0%

 100%

 0%

%Time

 100%

 89%

 0%

 0%

 78%

 0%

% Work 

COMPLETED

 

 

 

 

PLANT EST

SATIS

Message

06-0X4704

06-0S4904

06-0V8604

06-0T2404

06-416014

06-325514

Contract 

  

ACIM- 005-(201)E

SNHG-P041-(135)E

HSNH-P041-(138)E

ACNH-P041-(133)E

NHP-P198-(064)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6868 AVENUE 305

2716 S. GRANITE COURT

40434 BRICKYARD DR.

2716 S. GRANITE COURT

77 LARKSPUR STREET

726 ALFRED NOBEL DRIVE

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

07/31/18

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

06District

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

06-MAD-41-36.1/44.8

06-MAD-41-36.3/40.8

06-MAD-41-40.8/45.7

Fed Aid

HB1

HA22

HB1

HA22

Pgm Code

NEAR HANFORD AT HANFORD-ARMONA ROAD

UNDERCROSSING  EAST OF HANFORD-ARMONA

ROAD

ON RTE 198 IN HANFORD AT 12TH AVENUE

OVERCROSSING  12TH AVENUE

OVERCROSSING

IN HANFORD AT WESTBOUND OFF-RAMP

INTERSECTION TO REDINGTON/4TH STREET

IN MADERA COUNTY FROM 0.6 MILE NORTH

OF JUNCTION ROUTE 49 TO 0.5 MILE

NORTH OF ROAD 630

IN AND NEAR OAKHURST FROM 0.5 MI

NORTH OF ROAD 426 TO 0.1 MI NORTH OF

ALLEN ROAD.

IN MADERA AND MARIPOSA COUNTIES  AT

VARIOUS LOCATIONS______________

Description 

CONSTRUCT ROUNDABOUT

REPLACEMENT PLANTING

INSTALL SIGNALS AND MODIFY CURB

REPLACE, REPAIR AND RELINE CULVERTS

RESURFACE ROADWAY WITH HMA TYPE A

2 INCHES OF HMA WITH DIGOUTS

Type Of Work

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION,

INC.

CAL ELECTRO, INC.

MICHELS PIPELINE CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

A. TEICHERT & SONS INC. DBA

TEICHERT CONSTRUCTION

Contractor

FRESNO  CA 93706

HERCULES  CA 94547

REDDING  CA 96002

SALEM  OR 97302

FRESNO  CA 93706

ROSEVILLE CA 95661

(559)441-5700

(510)741-9226

(530)223-5937

(503)364-1199

(559)441-5700

(916)757-6400

GANDRATHI, SUNIL

GANDRATHI, SUNIL

CARY CRUZ

CARY CRUZ

Resident
Engineer

 

(559)999-5733

(559)999-5733

(559)243-3881

 

(559)243-3881

 $3,717,279

 $1,053,477

 $655,989

 $380,806

 $3,668,222

 $5,028,020

Bid + CCOs

 $809,278

 $835,369

 $621,895

 $352,387

 $0

 $187,820

Comp To  date

 $809,278

 $8,864

 $0

 $0

 $0

 $187,820

This Month

04/11/18

08/11/17

06/26/17

02/22/18

06/13/18

05/01/18

Awarded

05/16/18

08/29/17

07/27/17

03/09/18

06/28/18

05/18/18

Approved

11/30/18

02/24/20

05/11/18

07/31/18

10/09/18

Est Comp

 23%

 100%

 100%

 100%

 0%

 11%

%Time

 22%

 79%

 100%

 100%

 0%

 4%

% Work 

 

OVER RUN

SUSPENDED

COMPLETED

 

 

Message

06-0Q3204

06-487514

06-0T5104

06-0W6704

06-0R1604

06-0W7504

Contract 

SNHG-P198-(079)E

ACNH-P198-(074)E

SNHG-P198-(075) 

  

ACNH-P041-(136)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

726 ALFRED NOBEL DRIVE

3710 ELECTRO WAY

1715 16TH STREET SE

2716 S. GRANITE COURT

400 SUNRISE AVE. SUITE 300

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

08/01/18

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

06District

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-20.1/31.5

06-TUL-65-31.6/39.6

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

Fed Aid

HM1

HA22

HA22

HA25

HE11

Pgm Code

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MI SOUTH OF ROUTE 145/99

SEPARATION TO ASH SLOUGH

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MILE NORTH OF AVENUE 280

OVERCROSSING TO 0.2 MILE NORTH OF

GOSHEN OVERHEAD

IN TULARE COUNTY IN AND NEAR

PORTERVILLE FROM SOUTH OF HENDERSON

AVE UC TO JUNCTION ROUTE 137

IN TULARE COUNTY IN AND NEAR EXETER

FROM JUNCTION ROUTE 137 TO JUNCTION

ROUTE 198

IN TULARE COUNTY IN TULARE AT

CARTMILL AVENUE OVERCROSSING

ON ROUTE 99 IN TULARE COUNTY IN

GOSHEN FROM NORTH OF MILL CREEK

DITCH TO NORTH OF NORTH GOSHEN

OVERHEAD (BRIDGE NO. 46-55 R/L)

Description 

ROADSIDE SAFETY IMPROVEMENTS

R A C OVERLAY

PAVEMENT PRESERVATION

AC OVERLAY

LANDSCAPE MITIGATION

RECONSTRUCT INTERCHANGE BETTY DRIVE

Type Of Work

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

TEICHERT CONSTRUCTION

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

FRESNO  CA 93706

ARROYO GRANDE, CA 93420

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

HERCULES  CA 94547

FRESNO CA 93706

(559)441-5700

(805)473-3016

(916)757-6400

(916)757-6400

(510)741-9226

(559)441-5700

CARY CRUZ

HUERTA,JAVIER

HAROLDSEN, BRENT

Resident
Engineer

(559)243-3881

 

(559)286-7590

 

 

(559)243-3852

 $2,013,954

 $3,182,874

 $7,883,275

 $4,194,832

 $1,070,833

 $30,877,485

Bid + CCOs

 $1,710,162

 $0

 $7,183,122

 $3,911,554

 $923,351

 $27,602,350

Comp To  date

 $0

 $0

 $28,896

 $378,438

 $2,130

 $1,109,293

This Month

03/30/17

12/12/17

04/18/17

09/28/17

09/28/17

02/24/17

Awarded

04/20/17

01/05/18

05/09/17

10/27/17

10/27/17

03/15/17

Approved

12/05/17

08/30/18

09/04/18

06/21/21

12/31/18

Est Comp

 100%

 0%

 100%

 93%

 0%

 77%

%Time

 100%

 0%

 95%

 93%

 0%

 89%

% Work 

 

 

OVER RUN

 

PLANT EST

SATIS

 

Message

06-0Q6104

06-0T8004

06-0Q2604

06-0G9804

06-332214

06-471504

Contract 

ACNH-P099-(599)E

  

CNHP-P065-(106)E

ACNH-P065-(107)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 GRANITE COURT

398 SUNRISE TERRACE

400 SUNRISE AVE. SUITE 300

400 SUNRISE AVE. SUITE 300

726 ALFRED NOBEL DR.

2716 S. GRANITE COURT

3240 N. MILLBROOK

8530 W ROOSEVELT AVE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

VISALIA, CA 93291

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

06District

06-TUL-99-/53.9

06-TUL-190-15.1/16.9

06-TUL-190-20.9/21.2

06-TUL-190-/8

06-TUL-198-10.4/11.2

06-TUL-198-11.7/19.7

Fed Aid

HB1

HB1

HA22

HB1

HA22

Pgm Code

IN TULARE, FRESNO, AND MADERA

COUNTIES ON ROUTE 99 AT VARIOUS

LOCATIONS

IN PORTERVILLE FROM PROSPECT ST TO

PLANO ST

ON ROUTE 190, IN TULARE COUNTY,  NEAR

PORTERVILLE BETWEEN 0.2 MILE WEST OF

ROAD 284 AND 0.1 MILE EAST OF ROAD

284

FROM 99/190 SEPARATION TO 0.4 MILE

WEST OF ROAD 184

IN VISALIA FROM BURKE ST OVERCROSSING

TO 0.5 MILE EAST OF BEN MADDOX WAY

OVERCROSSING

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE UC TO ROUTE 245

Description 

PLACE 6" THERMAL TRAFFIC STRIPE

CONSTRUCT CONCRETE MEDIAN BARRIER

INTERSECTION IMPROVEMENT

AC OVERLAY, SHOULDER WIDENING, LEFT

CONSTRUCT RUMBLE STRIPS

PAVEMENT REHABILITATION (2R)

Type Of Work

CHRISP COMPANY

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

YARBS GRADING AND PAVING INC.

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

Contractor

FREMONT  CA 94539

FRESNO  CA 93706

VISALIA  CA 93291

FRESNO CA 93725

FRESNO  CA 93706

VISALIA  CA 93291

(510)656-2840

(559)441-5700

(559)651-1300

(559)834-4818

(559)441-5700

(559)651-1337

MOHAMMAD SAMIMI

MARTINEZ BLAS

SHELLEY MAGGARD

MARTINEZ BLAS

HUERTA, JAVIER

Resident
Engineer

(559)243-3814

(559)651-8321

(559)651-8319

(559)651-8321

 

(559)286-7590

 $3,566,351

 $2,349,748

 $2,899,741

 $12,153,451

 $668,887

 $20,638,717

Bid + CCOs

 $3,120,672

 $1,967,522

 $2,855,446

 $1,135,741

 $665,673

 $6,024,052

Comp To  date

 $0

 $525,557

 $0

 $209,261

 $0

 $1,893,402

This Month

03/06/18

02/08/18

09/23/15

11/29/17

01/29/18

12/01/17

Awarded

04/11/18

02/21/18

10/07/15

02/02/18

02/21/18

12/26/17

Approved

08/07/18

09/28/18

05/08/18

03/22/19

07/03/18

04/03/19

Est Comp

 100%

 66%

 100%

 18%

 100%

 37%

%Time

 100%

 83%

 100%

 10%

 100%

 29%

% Work 

COMPLETED

 

 

 

 

 

Message

06-0X5004

06-0S3104

06-0J5304

06-461504

06-0U7204

06-0S3404

Contract 

  

SNHG-P190-(023)E

SSTP-P190-(020)E

ACST-P190-(022)E

SNHG-P196-(078)E

ACNH-P198-(077)E

  

--()

PL62-06 0-(3E)

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

43650 OSGOOD ROAD

2716 S. GRANITE COURT

1212 NORTH PLAZA DRIVE

11339 S PEACH AVE

2716 S. GRANITE COURT

1212 N PLAZA DR

3240 N. MILLBROOK

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

FRESNO, CA 93726-5866

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

08/08/18

Location
Storm Water
Plan



State of California Department of Transportation Page 11
08/20/18 Statement of Ongoing Contracts as of 09/04/18

06District

 $28,163,559 $329,447,253 $548,006,769

06-TUL-216-1.9/2.9

Fed Aid

HB4C

Pgm Code

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

Description 

INSTALL LANDSCAPING

Type Of Work

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

HERCULES  CA 94547

(510)741-9226

BLAS MARTINEZ JR.

Resident
Engineer

(559)651-8321

 $332,261

Bid + CCOs

 $314,294

Comp To  date

 $0

This Month

06/25/15

Awarded

07/16/15

Approved

11/19/18

Est Comp

 32%

%Time

 94%

% Work 

 

Message

06-430714

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

726 ALFRED NOBEL DRIVE
8530 W ROOSEVELT AVE

VISALIA CA 93291

Accepted

Location
Storm Water
Plan



06-0U9804

06-0V5004

06-0V1704

06-0N9904

06-0T3204

06-0V4704

06-0W7704

06-0Q6304

06-0V2704

06-0V2104

06-0V5604

06-0W2504

06-0K2904

06-2HT104

06-0V4604

06-463804

06-0Q2104

06-342534

06-0W7304

06-0S6104

06-0Q6204

06-0X4604

Contract

06-FRE-5-15.8/62.3

06-FRE-5-/10

06-FRE-33-10.7/11.3

06-FRE-41-33.1/33.4

06-FRE-41-22.8/23.7

06-FRE-41-22.8/23.6

06-FRE-41-23.0/30.4

06-FRE-41-29.3/33.4

06-FRE-41-31.6/0

06-FRE-63-2.0/4

06-FRE-99-16.0/0

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-.4/30.5

06-FRE-180-36.2/38.7

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

06-FRE-198-3.3/0

06-KER-0-/0

06-KER-5-54.1/0

06-KER-5-/87

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-457114

06-442544

06-0K4604

06-0G8514

06-0S4704

06-0U9904

06-0S6204

06-0R1404

06-0S4504

06-0K8104

06-0V1804

06-0X4804

06-0P2904

06-0V2004

06-0X4704

06-0S4904

06-0T2404

06-0V8604

06-416014

06-325514

06-0Q3204

06-487514

Contract

06-KER-14-58.3/62.3

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

06-KER-65-1.6/25.2

06-KER-99-.3/15.9

06-KER-99-10.5/20.5

06-KER-99-23.6/24.1

06-KER-99-26.8/0

06-KER-99-49.3/57.6

06-KER-99-/57.5

06-KER-155-1.1/1.9

06-KER-184-4.0/7.6

06-KIN-5-9.0/26.7

06-KIN-5-/9

06-KIN-41-34.4/35

06-KIN-41-8.1/16

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



06-0T5104

06-0W6704

06-0R1604

06-0W7504

06-0Q6104

06-0T8004

06-0G9804

06-0Q2604

06-332214

06-471504

06-0X5004

06-0J5304

06-0S3104

06-461504

06-0U7204

06-0S3404

06-430714

Contract

06-KIN-198-18.4/0

06-MAD-41-36.1/44.8

06-MAD-41-36.3/40.8

06-MAD-41-40.8/45.7

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-31.6/39.6

06-TUL-65-20.1/31.5

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-99-/53.9

06-TUL-190-20.9/21.2

06-TUL-190-15.1/16.9

06-TUL-190-/8

06-TUL-198-10.4/11.2

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

Page
Statement of Ongoing Contracts - Index

06District

Statement of Ongoing Contracts - Federal Aid



06

District

 $9,369,356

Work Completed This Period

 Statement of Ongoing Contracts -Summary

06District

 $548,006,769  $329,447,253

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $24,820,705

 $183,185,405

 $19,050,707

 $238,953,115

 $81,996,838

 Bid + CCO

 $20,891,295

 $64,821,226

 $4,630,090

 $188,979,370

 $50,125,272

 Work Comp

District Total:

Work completed this Period:  $9,369,356

-I-

-F-

-S-

-SH-


	06

